

Town of Windsor

Memorandum

January 14, 2025

TO: The Honorable Mayor and Town Council
FROM: William G. Saunders, IV, Town Manager W.G.S. IV
SUBJECT: Capital Projects Update

Duke Street & Virginia Avenue Water Main Replacement

The Town is awaiting a revised plan for chlorination, flushing, and sampling from the contractor.

N&W Caboose Acquisition

Site visits were performed by four crane and rigging companies as of the week of January 6th and we are awaiting their quotes.

One potential firm to perform the exterior renovation has been interviewed and others are being sought.

Enclosures

None

Recommendation

For Council's information