

# Town of Windsor

## Memorandum

March 11, 2025

**TO:** The Honorable Mayor and Town Council  
**FROM:** William G. Saunders, IV, Town Manager WGS IV  
**SUBJECT:** Capital Projects Update

### **Duke Street & Virginia Avenue Water Main Replacement**

Due to the unresponsiveness of the contractor, town staff are exploring alternative options for the satisfactory completion of the project.

### **N&W Caboose Acquisition**

The relocation of the crane has been awarded to Barnhart Crane & Riggins, Inc. and it will be transported to RepairTech in Franklin, VA for exterior repairs and refurbishment.

The relocation is anticipated to take place as soon as weather permits.

### **Enclosures**

None

### **Recommendation**

For Council's information